



Background

- ☐ Client: The United Nations
- ☐ Project: Pilot project, Press statements
- ☐ Files: 2 EN-ZH and 1 EN-DE
- ☐ Tools: SDL WorldServer license

Team Members

Project Manager: Thomas Ackerman

Translators: Thomas, Terrence, Steve

Editors: Thomas (German), Terrence

(Chinese Simplified)

Processes

Kick-off Meeting

File prep

Translation

Editing

Client review (upon request)

Quality Assurance

Final Review

Delivery +
Post Mortem


Lessons Learned

Pseudo Translation


☐ Pseudo translation workflow needs to be separated from translation workflow

Pseudo Translation


□ "Auto Error" −
recreate project



- ☐ One project, one language pair
- ☐ Redundant files in the projects



□ WorldServerTermbase canaccommodate 3languages



☐ Client cannot be a part of assignees

Change Assignees To:	
Role	User
	Thomas Ackerman (translator)
Administrators	☐ Terrence Lin ☐ Thomas Ackerman ☑ Zheng Su
DTP team	Thomas Ackerman
☐ Editors	Thomas Ackerman
☐ Engineers	Thomas Ackerman
Post-Editor	Thomas Ackerman
Project Managers	☐ Terrence Lin ☐ Thomas Ackerman ☑ Zheng Su
☐ Term Validators	Thomas Ackerman
☐ Translator	Bosi "Terrence" Lin (Translator) Thomas Ackerman Sheng Su(Translator01)
☐ Translator (Evaluation)	☐ Thomas Ackerman ☐ Zheng Su(Translator01)
Vendor Manager	Thomas Ackerman

Verify the Entry in Term Database



Yellow Triangle? ♣₩会大会



"Proposed" vs "Approved"

☐ Plan A: select "Import Status" as "Approved"



Toooo Late!



- ☐ Plan B: Validate TD by a TD Validation Project
 - Create the project



- 2. Change the Assignee—Term Validator
- 3. Claim the project

- ☐ Plan B: Validate TD by a TD Validation Project
 - 4. View the term one by one


Three status:

- a) Activate
- b) Deactivate
- c) Reject



Fig.1

d) Re-Propose



□ Plan B: Validate TD by a TD Validation Project5. Mark it as "Complete"



Much Better! ©

