

**DPMI Plus Deliverable Proposal:**

**Organization:** Heartland Alliance International

**Work Site/Mentor:** Chicago/Joanna Cohen, *Associate Director Monitoring & Evaluation*

**Title:** Monitoring & Evaluation Intern

**Start Date:** January 7, 2014

**End Date:** May 9, 2014

Deliverable Timetable Matrix:

<b>Deliverable:</b>	<b>Explanation:</b>	<b>Date</b>
1 FALSH Training Module on “Monitoring Results-Based Programs in Schools”	Using learned FALSH techniques, I will create a learning module, one-day training on M&E basics in participatory development, project design, creating SMART objectives and indicators and tips for communicating results for donors. There will be 50 training participants originating from 30 organizations that work with Chicago youth.	January 31, 2014
2 Strategic Partnership Plan – Partnership Strategies Matrix	The Strategic Partnership Plan will be created to guide a project design in Choco, Colombia. This plan will identify key stakeholders that will be critical in creating a mental health program for the Embera indigenous group.	February 10, 2014
3 Problem Tree and/or Situation Analysis	The Problem Tree and/or Situation Analysis will be used to analyze current suicide rates amongst the youth of the indigenous community of Embera in Colombia. This problem tree will be done collaborative with strategic partners to ensure a holistic and human-centered approach.	February 24, 2014
4 Annotated Results Framework – Colombia Project	The Results Framework will be derived directly from Deliverable 2 and 3 as the final step in the project design phase of a mental health program with the Embera indigenous group of Colombia.	March 10, 2014
5 Global Results Framework – HAI Organizational Framework	The Global Results Framework is part of the 2014 working plan for HAI. This framework would guide international programming by providing an overall structure to the goals and objectives of HAI. This will be done in a collaborative process with other HAI relevant staff members.	March 17, 2014
6 Comprehensive Indicator menu	With specific reference to the Global Results Framework the comprehensive indicators “menu” will be a compilation of cross-cutting indicators used for each area of programming. This tool would be used as a standardized indicator menu for field staff to use during proposal writing	April 14, 2014

7 Core Competency Map – HAI Organization	The Core Competency map will map the structure of the HAI organization overall, guiding the organization, along with the Global Results Framework, to strategically fundraise for programs central to core competencies.	April 21, 2014
<i>Final Case-Study</i>	This Case-Study will examine a DPMI-related issue confronting the organization relating to project design, training, monitoring, stakeholder participation, strategic partnering, social entrepreneurship, or innovation. <i>Topic: TBD</i>	End of Spring Semester
<i>DPMI Plus Colloquium Presentations</i>		May 2, 2014