

Group Name: Good Vibes Tours Project Name: Implement a New TMS	Review as of: May 16, 2022	General Status
---	-------------------------------	----------------

Project Sponsor: Adam Wooten (CEO of Daikin International)
 Project Lead: Naomi Stock
 Project Team: Good Vibes Tours (listed below)

Business Case:

- Implementation of this TMS will increase the usability and accuracy of the source.
- The TMS will affect the efficiency and ease of translation – as Daikin is already globalized, we will further their journey to full maturity as a localized business.

Opportunity:

- Use a cloud-based TMS to:
- Streamline translation workflows
- Improve associates' experience with an intuitive translation tool
- Manage translation projects using a built-in PM platform

Goal:

- Our goal is to implement a new TMS that meets Daikin's growing localization needs.

Project Scope:

- Product teams currently implementing WorldServer and XTM International

Project Plan:

Project Team:
 Naomi Stock, Albert Phan, Olivia Plowman, Aleria Amaral

Raised Project Initiatives

- Easy integration with Daikin CMS

Stakeholders

Daikin International Translation Management Team

In Scope:

Out of Scope:

Target Date Revised Complete

Milestone Status: Kick-off starting on May 16th, 2021

Milestone	M	J	J	A	S	O	N	D	J	F	M	A
Kick-off												
Define												
Measure												
Analyze												
Improve												
Control												

Achievements:

- Define requirements
- Interviewing other clients similar to Daikin Industries

Risks/Challenges:

- 15-20% loss of TM leverage

Next Steps	By:	When
------------	-----	------

Research TMS Tools	AP	May 12th, 2021
--------------------	----	----------------

Initiate request for proposal process	NS	May 15th, 2021
---------------------------------------	----	----------------

--	--	--

--	--	--

--	--	--