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SUMMARY OF PILOT OUTCOMES 
 
We launched the threeweek pilot project following the kickoff meeting on March 30, 2016. Over 
the course of three weeks, we trained an MT engine for the purpose of translating KDDI 
financial statements from Japanese to English. On March 31, we constructed an initial 
translation engine and perform an initial test. Initially, we trained a system using bilingual pairs 
of PDF files, totalling approximately 10,000 segments, that came from financial statements of 
Softbank, a rival company. We tuned the MT engine using bilingual pairs of PDF files, totalling 
approximately 3,000 segments, that came from recent KDDI financial statements. The most 
recent KDDI yearend financial statement was used to test the MT engine. Upon receiving an 
initial BLEU score of 14.36, we performed 9 subsequent training sessions, resulting in a final 
BLEU score of 22.03.  
 
Through the subsequent 9 training sessions, we found improvements in the MT engine through 
the following actions: converting files from PDF to HTML format, manually aligning the 
documents, adding monolingual documents (using yearend statements from Verizon, AT&T, 
TMobile, and Sprint), and cleaning the bilingual data, for example by removing extraneous 
spaces. One method that did not appear to improve the MT engine was removing numbers; 
however, this method warrants further exploration during the project, as an examination of the 
output has shown that numbers are one of the factors resulting in poor results in certain places.  
 
We also ran the pilot machine translations through human postediting, giving two editors the 
translations to edit, and recorded the time it took them. The results are listed in the “Project 
Objectives” section. As the goal was to achieve a usable translation of a reasonable quality, 
while saving time and costs, we feel that the postediting results meet our criteria to move 
forward with the project.  

PROJECT OBJECTIVES 
As described in our initial pilot project proposal, we had three objectives that we were hoping to 
accomplish during our initial training phase. 



❖ Quality goals: A machine translated financial statement that is not only readable but 
also does not require an excessive amount of human postediting or QA. We will grade 
the quality of the MT output using the American Translators Association (ATA) 
certification error guidelines because of their clearly defined scoring metrics (see chart 
on next page). The MT output should have no 16point errors, and overall no more than 
20 error points total per 250 words of target text. 

❖ Efficiency goals: Achieve a machine translation that, after human post editing, is 
significantly faster than an entire human TEP process. Specifically, it should be 70% 
faster than human translation. 

❖ Pricing goals: Our machine translation should result in a significant price reduction in 
translation of Japanese financial statements to English. We expect a 70% reduction in 
cost compared to human translation. 

In order to take a look at how far along we are in achieving these goals we need to take a look 
at the efficiency of our PEMT text and decide if the speed and price reductions are feasible. 
The following table helps to show the data that we collected from our team’s PEMT using the 
machine translation engine that we trained during the pilot phase. 

 

  Posteditor #1  Posteditor #2  Average 

PEMT words/hour  1400  1600  1500 

PEMT Time needed for 2,000 words  1 hr 25 min  1 hr 15 min  1 hour 20 min 

 

For comparison, the time required for human translation is shown in the table below:  

 

  Average 

HQ Translation  words/hour  250 words/hr 

HQ Translation  time needed for 2,000 words  8 hours 

HQ Translation  words reviewed per hour  2000 words/hr 

HQ Translation  time to review 2,000 words  1 hour 

HQ Translation  Total time to do 2,000 words  9 hours 



Our efficiency is thus calculated to be 85%.  This is still only an initial estimate but it does fall 
within our efficiency goals as outlined above. 

For a breakdown of our pricing objectives we can look at the following table: 

 

  Rate per word for TEP  Estimated cost per 2,000 words 

High Quality  $0.30 per word  $600 

PEMT  $0.10 per word  $200 

  PEMT Savings:  $400 
~67% savings 

Thus, our goal of achieving a nearly 70% reduction in cost is close to being a reality.  However, 
this only takes into account the pricing that we would be offering the client after we have 
sufficiently trained our machine translation engine, a process that does cost a significant amount 
of time and money. As a result the actual savings will differ based on the amount of words 
needed to translate in order to “breakeven” when factoring in the costs for training the machine 
translation engine. 

RECOMMENDATIONS FOR CONTINUED TRAINING 
 
Our research into training a machine translation engine may not have produced a very high 
initial BLEU score, but it has given us a wealth of information to draw upon in our future 
endeavors. 

1) If we were to continue this process our group believes that contacting the client, KDDI, 
directly and asking for source documents would be of great benefit. One of the issues 
that we ran across was poor segmentation caused by using PDFs that were publicly 
available rather than much cleaner source files. 

2) Another recommendation our group had was adding more documents to our training and 
tuning set. During the pilot, we worked with approximately 10,000 segments, meaning 
the minimum required. However, a more realistic minimum would be closer to 100,000 
segments, and in this project, we would hope to obtain a number closer to 1,000,000. 
When training a machine translation engine, having more is often times better because it 
will give the machine more possible matches to use when trying to translate the test 
documents.  The key with this suggestion is to pick relevant documents that will add 
something to our machine engine, and not just adding documents for the sake of adding 
them. 



3) Alignment.  Many of the documents that we used were poorly aligned, but considering 
this was a pilot project we did not have the time our resources available to align every 
single document that we were using.  If the project were to move forward, spending time 
in alignment would likely yield good results. 

4) Lastly, our group had some small success adding monolingual texts to the pilot machine 
translation engine. As such, we think that adding more of these monolingual texts or 
possibly looking into a bilingual dictionary of financial terms may provide good results in 
the future. 

TIMELINE AND COSTS  
Based on our pilot, we estimate that training an MT engine for this purpose will take an 
additional three months before it can be deployed with reasonable translation quality. In the 
pilot, we used financial statements from the past 5 years for training. However, to fully train the 
engine, we recommend using all available data, which amounts to 10 years (or more, for some 
companies) of financial statements. Because autoaligners yield poor results with the 
JapaneseEnglish language pair, much of the time working on the MT engine will be spent in 
alignment. The rest of the time will be spent actually training the MT engine and then 
postediting the translation, followed by a QA to check the progress and allow us to continually 
improve the engine. 

 

 

 

 

 



 

An estimate of the costs associated with this project is as follows. 

 

Task  Estimated Hours  Hourly Rate  Cost 

Document alignment  40  $40.00  $1,600 

MT training  12  $30.00  $360 

Postediting  8  $30.00  $240 

QA  4  $30.00  $120 

Total estimated project cost  $2,300 

 

ANTICIPATED RESULTS  
As noted above, the low BLEU score achieved in the pilot project was due mostly to the inability 
to access the source documents (only having access to the PDFs) as well as some of the PDFs 
we did have access to being password protected, limiting the amount of alignment we could do. 
However, we anticipate a machine translation that will achieve at least readability, which could 
then be postedited, resulting in a high quality translation. Due to the time and labor saved from 
translating with a machine as opposed to human translation, we anticipate saving roughly 67% 
of the total costs of a full human translation and edit. While we do not anticipate a resulting 
translation that is to the same standard as that of a human translation, the goal is to get the 
information in a readable format to as many potential investors as possible, and this process will 
accomplish that goal, while saving significantly on costs. 


